
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

CNM384 Pay Period:  11/1/2016Contract: Estimate Number: 0034 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Highways, Inc.Contractor:

Contractor's
Address:

PO Box 96
Brentwood,  TN   37024

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/06/2013

12/18/2013

01/13/2014

02/21/2014

%

$15,531.18

1044.0

1,032.0

1,032.0

98.85

%Percent Complete($):

%Percent Behind:

BEDFORD

13.75

Date Notice to Proceed: 02/03/2014

12/12/2016

$19,515,457.75

$19,364,079.00

$16,191,078.64 $554,869.91$15,636,208.73

$0.00

$-3,128.77Test Report Payment Adjustments:

$16,187,949.87 $15,631,473.12 556,476.75

$16,175,547.46 $554,869.91$15,620,677.55

$15,531.18 $0.00

$-4,735.61 $1,606.84

$0.00 $0.00

Grading, drainage, construction of a concrete I-beam bridge

85.10

20161130

Project(s): 02005-3255-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH-16(45)100.00 757575556,476.7502005-3255-14 00The grading, drainage, construction of a concrete I-beam bri

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

02005-3255-14 0100 9503 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10,912.55

0.000

1.000

$0.00

$10,912.55

104-04.30 ADDITIONAL WORK (    )/Additional
Clearing for DREMC

02005-3255-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $140,000.00

0.200

1.000

$28,000.00

$140,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

02005-3255-14 0100 9038 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,600.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

02005-3255-14 0100 9030 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90300100

-158,169.62-158,169.620

-16,738.48-16,738.480

02005-3255-14 0500 9031 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

02005-3255-14 1100 9032 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90321100

-212,570.68-212,570.680

-24,742.01-24,742.010
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0002005-3255-14 0100 9033 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90330100

-21,021.90-21,021.900

-15,601.04-15,601.040

02005-3255-14 0500 9034 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

02005-3255-14 1100 9035 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90351100

-149,558.80-149,558.800

-39,315.40-39,315.400

02005-3255-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,360.000 $0.80

0.000

2,360.000

$0.00

$1,888.00

109-10.01 TRAINEE

02005-3255-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $255,000.00

0.000

1.000

$0.00

$255,000.00

201-01 CLEARING AND GRUBBING

02005-3255-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.00

0.000

0.264

$0.00

$1,320.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

10132.79 14,207.2214,207.22 0.000.0002005-3255-14 0100 0050 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22,151.000 $0.50

0.000

14,207.220

$0.00

$7,103.61

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

02005-3255-14 0500 1720 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $45,000.00

0.000

1.000

$0.00

$45,000.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EXIST. BR.
NO. 02-SR016-27.84)

02005-3255-14 0100 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

0.000

0.000

$0.00

$0.00

202-06.01 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT 6)

02005-3255-14 0100 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

0.000

0.000

$0.00

$0.00

202-06.02 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT 10)

02005-3255-14 0100 0080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

0.000

0.000

$0.00

$0.00

202-06.03 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT 11)

02005-3255-14 0100 0090 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

0.000

0.000

$0.00

$0.00

202-06.04 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT 12)

02005-3255-14 0100 0100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

0.000

0.000

$0.00

$0.00

202-06.05 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT 13)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

02005-3255-14 0100 0110 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

0.000

0.000

$0.00

$0.00

202-06.06 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT 56)

02005-3255-14 0100 0120 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

421,266.000 $4.45

5,009.780

417,131.050

$22,293.52

$1,856,233.17

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

02005-3255-14 0100 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6.68

0.000

47,940.430

$0.00

$320,002.37

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

02005-3255-14 0100 0130 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,499.000 $18.00

0.000

5,499.010

$0.00

$98,982.18

203-01.11 PRESPLITTING OF ROCK
EXCAVATION

02005-3255-14 0100 0140 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

64,016.000 $11.70

0.000

40,597.730

$0.00

$474,993.44

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

02005-3255-14 0100 0150 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22,807.000 $3.25

0.000

11,930.220

$0.00

$38,773.22

203-04 PLACING AND SPREADING
TOPSOIL

02005-3255-14 0100 0160 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,000.000 $4.11

0.000

1,957.840

$0.00

$8,046.72

203-05 UNDERCUTTING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

532.00 224.00224.00 0.000.0002005-3255-14 0100 0170 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $5.00

0.000

224.000

$0.00

$1,120.00

203-06 WATER

02005-3255-14 0100 0180 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

503.000 $4.00

0.000

0.000

$0.00

$0.00

203-15.03 COMPACTED CLAY

02005-3255-14 0500 1730 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

378.000 $10.00

0.000

190.010

$0.00

$1,900.10

204-02.01 DRY EXCAVATION (BRIDGES)

02005-3255-14 0500 9026 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.00

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

02005-3255-14 0500 9027 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.00

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

02005-3255-14 0500 1740 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

169.000 $50.00

0.000

183.950

$0.00

$9,197.50

204-03.01 WET EXCAVATION (BRIDGES)/
(BRIDGES)

02005-3255-14 0500 9023 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $75.00

0.000

0.000

$0.00

$0.00

204-03.02 EXTRA DEPTH WET EXCAVATION
(a)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

02005-3255-14 0500 9024 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $90.00

0.000

0.000

$0.00

$0.00

204-03.03 EXTRA DEPTH WET EXCAVATION
(b)

02005-3255-14 0500 1750 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $100.00

0.000

8.640

$0.00

$864.00

204-04.01 ROCK EXCAVATION (BRIDGES)

02005-3255-14 0500 9028 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $150.00

0.000

0.000

$0.00

$0.00

204-04.02 EXTRA DEPTH ROCK
EXCAVATION (a)

02005-3255-14 0500 9029 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $180.00

0.000

0.000

$0.00

$0.00

204-04.03 EXTRA DEPTH ROCK
EXCAVATION (b)

02005-3255-14 0500 1760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $25.00

0.000

30.000

$0.00

$750.00

204-05 ROCK DRILLING (BRIDGES)

02005-3255-14 0100 0190 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

126.000 $40.00

0.000

126.000

$0.00

$5,040.00

204-08 FOUNDATION FILL MATERIAL

02005-3255-14 0100 0200 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $150.00

0.000

12.310

$0.00

$1,846.50

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.75 1.001.00 0.000.0002005-3255-14 0500 1770 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $29,300.00

0.000

1.000

$0.00

$29,300.00

204-10.01 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(LEFT LANE PR.
NO.1)

02005-3255-14 0500 1780 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $61,000.00

0.000

1.000

$0.00

$61,000.00

204-10.02 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(RIGHT LANE
PR. NO.1)

02005-3255-14 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,395.000 $12.00

0.000

0.000

$0.00

$0.00

209-02.07 18" TEMPORARY SLOPE DRAIN

02005-3255-14 0100 0220 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,000.000 $2.00

0.000

412.590

$0.00

$825.18

209-05 SEDIMENT REMOVAL

02005-3255-14 0100 0230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $7.00

0.000

0.000

$0.00

$0.00

209-06.02 12" DIA COIR LOG (DESCRIPTION
(SEE PLANS)

02005-3255-14 0100 0240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,175.000 $3.50

0.000

8,536.000

$0.00

$29,876.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

02005-3255-14 0100 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,391.000 $1.10

0.000

4,629.000

$0.00

$5,091.90

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

02005-3255-14 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

157.000 $150.00

0.000

0.000

$0.00

$0.00

209-08.05 ENHANCED SILT FENCE CHECK
(V-DITCH)

02005-3255-14 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

124.000 $200.00

0.000

58.000

$0.00

$11,600.00

209-08.07 ROCK CHECK DAM PER

02005-3255-14 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $300.00

2.000

32.000

$600.00

$9,600.00

209-08.08 ENHANCED ROCK CHECK DAM

02005-3255-14 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $450.00

0.000

4.000

$0.00

$1,800.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')

02005-3255-14 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

104.000 $90.00

0.000

0.000

$0.00

$0.00

209-09.21 POLYACRYLAMIDE GEL LOGS

02005-3255-14 0100 0310 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,262.000 $7.00

0.000

0.000

$0.00

$0.00

209-09.22 POLYACRYLAMIDE POWDER

02005-3255-14 0100 0320 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,840.000 $2.00

0.000

266.670

$0.00

$533.34

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03200100

0.000.000

533.34266.670
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

02005-3255-14 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $125.00

0.000

0.000

$0.00

$0.00

209-40.30 CATCH BASIN PROTECTION
(TYPE A)

02005-3255-14 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $110.00

0.000

0.000

$0.00

$0.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

02005-3255-14 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $350.00

0.000

0.000

$0.00

$0.00

209-40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

02005-3255-14 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $350.00

0.000

0.000

$0.00

$0.00

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)

02005-3255-14 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $350.00

0.000

0.000

$0.00

$0.00

209-40.43 CATCH BASIN FILTER
ASSEMBLY(TYPE 3)

02005-3255-14 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $350.00

0.000

0.000

$0.00

$0.00

209-40.48 CATCH BASIN FILTER
ASSEMBLY(TYPE 8)

02005-3255-14 0100 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

800.000 $30.00

0.000

170.000

$0.00

$5,100.00

209-65.04 TEMPORARY IN STREAM
DIVERSION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

147899.41 12,946.0512,946.05 1,261.390.0002005-3255-14 0100 0400 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

23,141.000 $11.75

1,261.390

12,946.050

$14,821.33

$152,116.09

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

02005-3255-14 1100 2600 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

124,726.000 $11.75

9,080.890

106,192.730

$106,700.46

$1,247,764.58

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

02005-3255-14 0100 0410 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,185.000 $20.00

0.000

411.980

$0.00

$8,239.60

303-01.01 GRANULAR BACKFILL
(ROADWAY)

02005-3255-14 0500 1790 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $50.00

0.000

880.220

$0.00

$44,011.00

303-01.02 GRANULAR BACKFILL (BRIDGES)

02005-3255-14 0100 0420 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,464.000 $20.00

0.000

1,401.650

$0.00

$28,033.00

303-10.01 MINERAL AGGREGATE (SIZE 57)

02005-3255-14 0100 0430 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,461.000 $59.00

1,127.690

2,252.570

$66,533.71

$132,901.63

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

02005-3255-14 0100 0440 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,858.000 $57.25

743.090

1,526.460

$42,541.90

$87,389.84

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line
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17714.03 9,279.389,279.38 1,905.640.0002005-3255-14 1100 2610 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,137.000 $65.37

1,905.640

9,279.380

$124,571.69

$606,593.07

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

02005-3255-14 1100 2620 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

360.000 $826.00

47.740

246.455

$39,433.24

$203,571.83

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

02005-3255-14 1100 2630 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,724.000 $32.53

1,551.750

7,976.840

$50,478.43

$259,486.61

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

02005-3255-14 1100 2640 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,243.000 $57.00

1,465.090

7,013.530

$83,510.13

$399,771.21

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

02005-3255-14 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90110100

-4,485.29-4,485.290

-1,959.08-1,959.080

02005-3255-14 1100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90011100

-24,444.09-24,444.090

-4,713.37-4,713.370
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0.00 0.000.00 0.000.0002005-3255-14 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90120100

1,195.501,195.500

600.00600.000

02005-3255-14 1100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90021100

7,692.007,692.000

1,591.501,591.500

02005-3255-14 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

02005-3255-14 1100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

02005-3255-14 0100 0450 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $794.00

9.406

9.406

$7,468.36

$7,468.36

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

02005-3255-14 1100 2650 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $794.00

13.404

75.854

$10,642.78

$60,228.08

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)
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22.64 64.6264.62 41.980.0002005-3255-14 0100 0460 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

127.000 $35.00

41.980

64.620

$1,469.30

$2,261.70

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

02005-3255-14 1100 2660 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

673.000 $35.00

64.890

239.770

$2,271.15

$8,391.95

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

02005-3255-14 0100 0470 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $701.00

0.000

2.963

$0.00

$2,077.06

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

02005-3255-14 1100 2670 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $701.00

2.440

10.187

$1,710.44

$7,141.09

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

02005-3255-14 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

02005-3255-14 1100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION
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02005-3255-14 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

02005-3255-14 1100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

02005-3255-14 0100 0480 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

370.000 $77.00

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

02005-3255-14 0100 0490 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,313.000 $86.59

0.000

286.360

$0.00

$24,795.91

411-01.10 ACS MIX(PG64-22) GRADING D

02005-3255-14 1100 2680 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,825.000 $78.15

0.000

0.000

$0.00

$0.00

411-02.10 ACS MIX(PG70-22) GRADING D

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26801100

15,531.180.000

0.000.000

02005-3255-14 1100 2690 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,570.000 $89.64

0.000

0.000

$0.00

$0.00

411-02.11 ACS MIX(PG70-22) GRADING E
RWDY
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0.00 0.000.00 0.000.0002005-3255-14 0100 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90180100

-274.62-274.620

0.000.000

02005-3255-14 1100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

02005-3255-14 0100 9036 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

02005-3255-14 0500 9037 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

02005-3255-14 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

02005-3255-14 1100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION
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02005-3255-14 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

02005-3255-14 1100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

02005-3255-14 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

02005-3255-14 1100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

02005-3255-14 0100 0500 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $750.00

0.000

0.000

$0.00

$0.00

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

02005-3255-14 0100 0510 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,000.000 $3.00

0.000

0.000

$0.00

$0.00

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

02005-3255-14 0100 0520 C.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,000.000 $5.00

0.000

0.000

$0.00

$0.00

502-03.01 CEMENT GROUTING
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259.00 261.00261.00 0.000.0002005-3255-14 0100 0530 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

261.000 $435.00

0.000

261.000

$0.00

$113,535.00

604-01.01 CLASS A CONCRETE (ROADWAY)

02005-3255-14 0100 0540 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

58,637.000 $0.93

0.000

58,637.000

$0.00

$54,532.41

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05400100

-13,473.7929,183.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05400100

13,473.790.000

0.000.000

02005-3255-14 0500 9016 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $197.60

0.000

15.250

$0.00

$3,013.40

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

02005-3255-14 0500 1800 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

83,282.000 $1.01

0.000

83,282.000

$0.00

$84,114.82

604-02.03 EPOXY COATED REINFORCING
STEEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18000500

-25,086.6242,326.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18000500

25,086.620.000

0.000.000
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02005-3255-14 0100 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,500.00

0.000

0.000

$0.00

$0.00

604-02.42 ENERGY DISSIPATER
(DESCRIPTION)/(TYPE USBR VI,
36" PIPE)

02005-3255-14 0100 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

0.000

1.000

$0.00

$20,000.00

604-02.44 ENERGY DISSIPATER
(DESCRIPTION)/(TYPE USBR VI,
66" PIPE)

02005-3255-14 0500 1810 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

286.000 $494.00

0.000

286.000

$0.00

$141,284.00

604-03.01 CLASS A CONCRETE (BRIDGES)

02005-3255-14 0500 1820 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

37,457.000 $0.95

0.000

37,457.000

$0.00

$35,584.15

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT18200500

-415.15-437.000

0.000.000

02005-3255-14 0500 1830 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

448.000 $173.00

0.000

448.000

$0.00

$77,504.00

604-03.04 PAVEMENT @ BRIDGE ENDS

02005-3255-14 0500 1840 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

264.000 $504.00

0.000

264.000

$0.00

$133,056.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18400500

-11,961.4690.610

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18400500

11,961.460.000

0.000.000
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02005-3255-14 0100 0570 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

441.000 $8.00

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

02005-3255-14 0500 1850 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,056.000 $7.00

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

02005-3255-14 0500 1860 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $20.00

0.000

0.000

$0.00

$0.00

604-04.02 APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)

02005-3255-14 0500 1870 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,398.000 $2.00

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

02005-3255-14 0500 1880 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

68,432.000 $80.93

0.000

71,889.000

$0.00

$5,817,976.77

604-07.01 RETAINING WALL (DESCRIPTION)/
(NO. 1)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18800500

-1,428,984.94119,723.380

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT18800500

-410,568.040.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18800500

1,839,552.990.000

0.000.000
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02005-3255-14 0500 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

02005-3255-14 0500 1890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

520.000 $55.00

0.000

432.300

$0.00

$23,776.50

606-02.03 STEEL PILES (10 INCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18900500

-7,081.08432.300

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT18900500

-1,436.520.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18900500

8,517.600.000

0.000.000

02005-3255-14 0500 1900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $100.00

0.000

29.000

$0.00

$2,900.00

606-02.06 PILE TIPS (STEEL PILES, 10 INCH)

02005-3255-14 0100 0580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,045.000 $45.00

0.000

1,520.000

$0.00

$68,400.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

02005-3255-14 0100 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,605.000 $59.00

0.000

2,716.000

$0.00

$160,244.00

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)
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02005-3255-14 0100 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $300.00

0.000

0.000

$0.00

$0.00

607-05.05 24" CONCRETE PIPE
CULVERT(CLASS
IV)JACKED-IN-PLACE

02005-3255-14 0100 0610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

370.000 $82.00

72.000

266.000

$5,904.00

$21,812.00

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

02005-3255-14 0100 0620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

635.000 $101.00

0.000

592.500

$0.00

$59,842.50

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

02005-3255-14 0100 0630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

510.000 $107.00

0.000

512.000

$0.00

$54,784.00

607-07.03 36" CONCRETE PIPE CULVERT
(CLASS IV)

02005-3255-14 0100 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

69.000 $125.00

0.000

8.000

$0.00

$1,000.00

607-07.04 36" CONCRETE PIPE CULVERT
(CLASS V)

02005-3255-14 0100 0650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

76.000 $140.00

0.000

76.000

$0.00

$10,640.00

607-08.02 42" CONCRETE PIPE CULVERT
(CLASS III)

02005-3255-14 0100 0660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

126.000 $182.00

0.000

126.000

$0.00

$22,932.00

607-10.02 54" CONCRETE PIPE CULVERT
(CLASS III)
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Line

Item # Item Code Units
Primary/
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88.00 150.00150.00 0.000.0002005-3255-14 0100 0670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

245.000 $310.00

0.000

150.000

$0.00

$46,500.00

607-12.03 66" CONCRETE PIPE CULVERT
(CLASS III)

02005-3255-14 0100 0680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

333.000 $28.00

0.000

381.000

$0.00

$10,668.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

02005-3255-14 0100 0690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

152.000 $35.00

0.000

53.000

$0.00

$1,855.00

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

02005-3255-14 0100 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $30.00

0.000

46.000

$0.00

$1,380.00

610-07.03 18" PIPE DRAIN (BRIDGE DRAIN)

02005-3255-14 0100 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,400.00

0.000

0.950

$0.00

$4,180.00

611-01.05 MANHOLES, > 16' - 20' DEPTH

02005-3255-14 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,800.00

1.000

1.000

$4,800.00

$4,800.00

611-01.06 MANHOLES, > 20' - 24' DEPTH

02005-3255-14 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.00

0.000

1.000

$0.00

$2,000.00

611-02.01 SPRING DRAIN BOX, TYPE 1

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07300100

0.000.000

2,000.001.000
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9.00 4.004.00 0.000.0002005-3255-14 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,500.00

0.000

4.000

$0.00

$10,000.00

611-02.11 JUNCTION BOX, TYPE 2

02005-3255-14 0100 0750 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

49.000 $550.00

0.000

69.860

$0.00

$38,423.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

02005-3255-14 0100 0760 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

927.000 $1.25

0.000

3,071.000

$0.00

$3,838.75

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07600100

0.000.000

850.00680.000

02005-3255-14 0100 9505 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.20

0.000

1,696.500

$0.00

$7,125.30

611-07.03 STRUCTURAL STEEL (PIPE
ENDWALLS)

02005-3255-14 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $1,500.00

0.000

21.800

$0.00

$32,700.00

611-07.31 18IN ENDWALL (SIDE DRAIN)

02005-3255-14 0100 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $1,500.00

0.000

4.000

$0.00

$6,000.00

611-07.32 24IN ENDWALL (SIDE DRAIN)

02005-3255-14 0100 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,200.00

0.000

2.000

$0.00

$2,400.00

611-07.54 18IN ENDWALL (CROSS DRAIN)
3:1
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1.00 1.001.00 0.000.0002005-3255-14 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,300.00

0.000

1.000

$0.00

$1,300.00

611-07.55 18IN ENDWALL (CROSS DRAIN)
4:1

02005-3255-14 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,500.00

0.000

2.000

$0.00

$3,000.00

611-07.56 18IN ENDWALL (CROSS DRAIN)
6:1

02005-3255-14 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.00

0.000

1.000

$0.00

$1,500.00

611-07.57 24IN ENDWALL (CROSS DRAIN)
3:1

02005-3255-14 0100 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,800.00

0.000

1.000

$0.00

$1,800.00

611-07.59 24IN ENDWALL (CROSS DRAIN)
6:1

02005-3255-14 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,900.00

1.000

1.000

$1,900.00

$1,900.00

611-07.60 30IN ENDWALL (CROSS DRAIN)
3:1

02005-3255-14 0100 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,250.00

0.000

0.000

$0.00

$0.00

611-07.61 30IN ENDWALL (CROSS DRAIN)
4:1

02005-3255-14 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,500.00

0.000

1.000

$0.00

$2,500.00

611-07.63 36IN ENDWALL (CROSS DRAIN)
3:1

Page 25RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.90 1.001.00 0.000.0002005-3255-14 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,000.00

0.000

1.000

$0.00

$3,000.00

611-07.64 36IN ENDWALL (CROSS DRAIN)
4:1

02005-3255-14 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,700.00

0.000

0.000

$0.00

$0.00

611-07.65 36IN ENDWALL (CROSS DRAIN)
6:1

02005-3255-14 0100 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,600.00

0.000

1.000

$0.00

$4,600.00

611-07.68 42IN ENDWALL (CROSS DRAIN)
6:1

02005-3255-14 0100 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $2,000.00

0.000

5.800

$0.00

$11,600.00

611-38.01 CATCH BASINS, TYPE 38, 0' - 4'
DEPTH

02005-3255-14 0100 0910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,300.00

0.000

4.900

$0.00

$11,270.00

611-38.02 CATCH BASINS, TYPE 38, > 4' - 8'
DEPTH

02005-3255-14 0100 0920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,800.00

0.000

1.000

$0.00

$2,800.00

611-38.05 CATCH BASINS, TYPE 38, > 16' -
20' DEPTH

02005-3255-14 0100 0930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,500.00

0.000

1.000

$0.00

$6,500.00

611-38.08 CATCH BASINS, TYPE 38, >(  ' -   '
DEPTH)/(50')
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0.90 1.001.00 0.000.0002005-3255-14 0100 0940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,000.00

0.000

1.000

$0.00

$3,000.00

611-39.02 CATCH BASINS, TYPE 39, > 4' - 8'
DEPTH

02005-3255-14 0100 0950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.00

0.000

1.000

$0.00

$2,000.00

611-42.01 CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

02005-3255-14 0100 0960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,100.00

0.000

2.000

$0.00

$4,200.00

611-42.02 CATCH BASINS, TYPE 42, > 4' - 8'
DEPTH

02005-3255-14 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,500.00

0.000

1.000

$0.00

$2,500.00

611-42.03 CATCH BASINS, TYPE 42, > 8' - 12
DEPTH

02005-3255-14 0100 0980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,000.00

0.000

1.000

$0.00

$3,000.00

611-42.04 CATCH BASINS, TYPE 42, > 12' -
16' DEPTH

02005-3255-14 0100 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,000.00

0.000

1.000

$0.00

$4,000.00

611-43.02 CATCH BASINS, TYPE 43, > 4' - 8'
DEPTH

02005-3255-14 0500 1910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,090.000 $119.00

0.000

1,090.000

$0.00

$129,710.00

615-01.02 PRESTRESSED CONCRETE
I-BEAM (TYPE II)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19100500

-86,215.521,090.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19100500

86,215.510.000

0.000.000
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1666.00 2,563.002,563.00 0.000.0002005-3255-14 0500 1920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,563.000 $45.50

0.000

2,563.000

$0.00

$116,616.50

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

02005-3255-14 0100 1000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $12.00

0.000

0.000

$0.00

$0.00

621-03.02 18" TEMPORARY DRAINAGE PIPE

02005-3255-14 0100 9506 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6.00

0.000

4,344.000

$0.00

$26,064.00

701-02 CONCRETE DRIVEWAY

02005-3255-14 0100 1010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

41.000 $250.00

0.000

0.000

$0.00

$0.00

703-01 CEMENT CONCRETE DITCH
PAVING

02005-3255-14 0100 1020 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $500.00

0.000

0.000

$0.00

$0.00

703-02 CEMENT CONCRETE DITCH
PAVING (REINFORCED)

02005-3255-14 0100 1030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $56.00

0.000

27.000

$0.00

$1,512.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

02005-3255-14 0100 9039 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $28.00

0.000

0.000

$0.00

$0.00

705-01.13 ROCK DRILLING FOR GUARDRAIL
POST
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02005-3255-14 0100 9025 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $70.00

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

02005-3255-14 0100 1040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,655.000 $14.00

2,350.000

3,500.000

$32,900.00

$49,000.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10400100

-1,400.00-100.000

-1,400.00-100.000

02005-3255-14 0100 9010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $21.00

62.500

100.000

$1,312.50

$2,100.00

705-02.50 SHOP CURVED GUARDRAIL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT90100100

-1,312.50-62.500

-1,312.50-62.500

02005-3255-14 0100 1050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $550.00

0.000

0.000

$0.00

$0.00

705-04.02 GUARDRAIL TERMINAL (TYPE 12)

02005-3255-14 0100 1060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $650.00

0.000

0.000

$0.00

$0.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

02005-3255-14 0100 1070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,700.00

0.000

0.000

$0.00

$0.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)
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6.00 5.005.00 2.000.0002005-3255-14 0100 1080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $600.00

2.000

5.000

$1,200.00

$3,000.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

02005-3255-14 0100 1090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $1,900.00

0.000

6.000

$0.00

$11,400.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

02005-3255-14 0100 1100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $10.00

0.000

168.000

$0.00

$1,680.00

705-04.50 PORTABLE BARRIER RAIL
DELINEATOR

02005-3255-14 0100 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $4,500.00

0.000

8.000

$0.00

$36,000.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

02005-3255-14 0100 1120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $35.00

0.000

3.000

$0.00

$105.00

706-10.26 ROUNDED END ELEMENT

02005-3255-14 0100 1130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,371.000 $2.00

0.000

3,280.000

$0.00

$6,560.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

02005-3255-14 0100 1140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

101.000 $150.00

0.000

0.000

$0.00

$0.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)
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02005-3255-14 0100 1150 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $100.00

0.000

0.000

$0.00

$0.00

709-01.01 RUBBLE STONE RIP-RAP

02005-3255-14 0100 1160 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,033.000 $23.00

0.000

412.430

$0.00

$9,485.89

709-05.05 MACHINED RIP-RAP (CLASS A-3)

02005-3255-14 0100 1170 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,597.000 $23.00

0.000

3,762.550

$0.00

$86,538.65

709-05.06 MACHINED RIP-RAP (CLASS A-1)

02005-3255-14 0100 1180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,014.000 $23.00

0.000

1,871.660

$0.00

$43,048.18

709-05.08 MACHINED RIP-RAP (CLASS B)

02005-3255-14 0100 1190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

434.000 $23.00

0.000

0.000

$0.00

$0.00

709-05.09 MACHINED RIP-RAP (CLASS C)

02005-3255-14 0100 1200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29,460.000 $3.65

859.000

19,206.000

$3,135.35

$70,101.90

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

02005-3255-14 0100 1210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,440.000 $3.00

134.000

2,618.000

$402.00

$7,854.00

710-05 LATERAL UNDERDRAIN
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02005-3255-14 0100 1220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $300.00

0.000

0.000

$0.00

$0.00

710-06.11 LATERAL UNDERDRAIN ENDWALL
(2:1)

02005-3255-14 0100 1230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $300.00

0.000

0.000

$0.00

$0.00

710-06.12 LATERAL UNDERDRAIN ENDWALL
(3:1)

02005-3255-14 0100 1240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $300.00

0.000

0.000

$0.00

$0.00

710-06.13 LATERAL UNDERDRAIN ENDWALL
(4:1)

02005-3255-14 0100 1250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

111.000 $300.00

0.000

0.000

$0.00

$0.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

02005-3255-14 0500 1930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

244.000 $18.00

0.000

252.000

$0.00

$4,536.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT19300500

0.000.000

936.0052.000

02005-3255-14 0500 1940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

57.000 $15.00

0.000

76.000

$0.00

$1,140.00

710-09.02 6" PIPE UNDERDRAIN
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17.53 0.950.95 0.010.0002005-3255-14 0100 1260 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $127,500.00

0.009

0.952

$1,147.50

$121,380.00

712-01 TRAFFIC CONTROL

02005-3255-14 0100 1270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,000.000 $25.00

0.000

4,000.000

$0.00

$100,000.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

02005-3255-14 0100 1280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

259.000 $40.00

0.000

309.000

$0.00

$12,360.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

02005-3255-14 0100 1290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $50.00

0.000

24.000

$0.00

$1,200.00

712-05.01 WARNING LIGHTS (TYPE A)

02005-3255-14 0100 1300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $50.00

0.000

4.000

$0.00

$200.00

712-05.03 WARNING LIGHTS (TYPE C)

02005-3255-14 0100 1310 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

944.000 $7.00

0.000

1,118.000

$0.00

$7,826.00

712-06 SIGNS (CONSTRUCTION)

02005-3255-14 0100 1320 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $15.00

0.000

0.000

$0.00

$0.00

712-06.01 VERTICAL PANELS
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720.00 324.00324.00 0.000.0002005-3255-14 0100 1330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $15.00

0.000

324.000

$0.00

$4,860.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

02005-3255-14 0100 1340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,500.00

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)

02005-3255-14 0100 1350 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,611.000 $3.20

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

02005-3255-14 0100 1360 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

308.000 $4.65

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

02005-3255-14 0100 1370 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

542.000 $11.15

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

02005-3255-14 0100 1380 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $14.25

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

02005-3255-14 0100 1390 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $800.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

02005-3255-14 0100 1400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $8,000.00

0.000

2.000

$0.00

$16,000.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT
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02005-3255-14 0100 1410 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $200.00

0.000

0.000

$0.00

$0.00

713-16.41 RELOCATE SIGN

02005-3255-14 0100 1420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

381.000 $6.00

0.000

118.000

$0.00

$708.00

716-01.06 TEMPORARY RAISED PAVEMENT
MARKER,WHITE

02005-3255-14 0100 1430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

185.000 $6.00

0.000

96.000

$0.00

$576.00

716-01.07 TEMPORARY RAISED PAVEMENT
MARKER,YELLOW

02005-3255-14 0100 1440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

282.000 $30.00

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

02005-3255-14 0100 1450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

424.000 $30.00

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

02005-3255-14 0100 1460 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,606.000 $5.00

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

02005-3255-14 0100 1470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

99.000 $12.00

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)
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02005-3255-14 0100 1480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $175.00

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

02005-3255-14 0100 1490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $200.00

0.000

0.000

$0.00

$0.00

716-04.02 PLASTIC PAVEMENT
MARKING(DOUBLE TURNING
ARROW)

02005-3255-14 0100 1500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $300.00

0.000

0.000

$0.00

$0.00

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

02005-3255-14 0100 1510 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $950.00

0.000

21.454

$0.00

$20,381.30

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

02005-3255-14 0100 1520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,346.000 $0.50

0.000

0.000

$0.00

$0.00

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

02005-3255-14 0100 1530 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $950.00

0.000

0.000

$0.00

$0.00

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

02005-3255-14 0100 1540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,000.000 $0.80

0.000

9,724.000

$0.00

$7,779.20

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)
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02005-3255-14 0100 1550 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $3,200.00

0.000

0.000

$0.00

$0.00

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

02005-3255-14 0100 1560 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $870,000.00

0.000

1.000

$0.00

$870,000.00

717-01 MOBILIZATION

02005-3255-14 0100 1570 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

731.000 $10.00

0.000

0.000

$0.00

$0.00

740-10.01 GEOTEXTILE (TYPE I)
(SUBSURFACE DRAINAGE)

02005-3255-14 0100 1580 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,922.000 $3.00

0.000

611.710

$0.00

$1,835.13

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

02005-3255-14 0100 1590 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,841.000 $3.00

0.000

9,614.340

$0.00

$28,843.02

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

02005-3255-14 0100 1600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,054.000 $3.00

0.000

9,640.000

$0.00

$28,920.00

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/See Plans

02005-3255-14 0900 1950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,015.00

0.000

3.000

$0.00

$3,045.00

790-03.03 POLE 40FT CLASS 4 WOOD
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1.00 2.002.00 0.000.0002005-3255-14 0900 1960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,310.00

0.000

2.000

$0.00

$2,620.00

790-04.02 POLE 45FT CLASS 2 WOOD

02005-3255-14 0900 1970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,165.00

0.000

5.000

$0.00

$5,825.00

790-04.04 POLE 45FT CLASS 4 WOOD

02005-3255-14 0900 1980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,515.00

0.000

4.000

$0.00

$6,060.00

790-05.02 POLE 50FT CLASS 2 WOOD

02005-3255-14 0900 1990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,920.00

0.000

4.000

$0.00

$7,680.00

790-06.01 POLE 55FT CLASS 1 WOOD

02005-3255-14 0900 2000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,380.00

0.000

8.000

$0.00

$19,040.00

790-07.01 POLE 60FT CLASS 1 WOOD

02005-3255-14 0900 2010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,955.00

0.000

3.000

$0.00

$8,865.00

790-08.01 POLE 65FT CLASS 2 WOOD

02005-3255-14 0900 2020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $4,000.00

0.000

4.000

$0.00

$16,000.00

790-09.01 POLE 70FT CLASS 1 WOOD
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0.00 1.001.00 0.000.0002005-3255-14 0900 2030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,900.00

0.000

1.000

$0.00

$4,900.00

790-10.01 POLE 75FT CLASS 1 WOOD

02005-3255-14 0900 2040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $200.00

0.000

1.000

$0.00

$200.00

790-22.01 1PH SGL PRIMARY SUPPORT
25KV

02005-3255-14 0900 2050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $310.00

0.000

1.000

$0.00

$310.00

790-22.10 1PH SUSPENSION ANGLE 25KV

02005-3255-14 0900 2060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $420.00

0.000

4.000

$0.00

$1,680.00

790-22.11 1PH DDE ANGLE 25KV

02005-3255-14 0900 2070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $250.00

0.000

3.000

$0.00

$750.00

790-22.13 1PH DEAD END 25KV

02005-3255-14 0900 2080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $270.00

0.000

2.000

$0.00

$540.00

790-22.14 1PH DEAD END TAP 25KV

02005-3255-14 0900 2090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $305.00

0.000

4.000

$0.00

$1,220.00

790-22.15 1PH DEAD END TAP W/
EXTENSION 25KV
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0.00 2.002.00 0.000.0002005-3255-14 0900 2100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $450.00

0.000

2.000

$0.00

$900.00

790-22.16 1PH DDE TANGENT 25KV

02005-3255-14 0900 2110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

0.000

1.000

$0.00

$1,000.00

790-25.07 3PH CROSSARM DBL LRG COND
15KV

02005-3255-14 0900 2120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $600.00

0.000

0.000

$0.00

$0.00

790-25.08 3PH CROSSARM SGL LRG COND
15KV

02005-3255-14 0900 2130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,250.00

0.000

0.000

$0.00

$0.00

790-25.21 3PH CROSSARM DEADEND SGL
15KV

02005-3255-14 0900 2140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,450.00

0.000

0.000

$0.00

$0.00

790-25.24 3PH CROSSARM DDE LRG COND
15KV

02005-3255-14 0900 2150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $600.00

0.000

13.000

$0.00

$7,800.00

790-26.03 3PH CROSSARM SGL LRG COND
25KV

02005-3255-14 0900 2160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

0.000

0.000

$0.00

$0.00

790-26.06 3PH CROSSARM SGL FBRGLS
DBL PRIM SUP 25KV
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1.00 3.003.00 0.000.0002005-3255-14 0900 2170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $800.00

0.000

3.000

$0.00

$2,400.00

790-26.20 3PH VERTICAL ANGLE LRG COND
25KV

02005-3255-14 0900 2180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,925.00

0.000

6.000

$0.00

$11,550.00

790-26.21 3PH VERTICAL DDE ANGLE 25KV

02005-3255-14 0900 2190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,240.00

0.000

1.000

$0.00

$1,240.00

790-26.26 3PH CROSSARM DEAD END 25KV

02005-3255-14 0900 2200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,450.00

0.000

3.000

$0.00

$7,350.00

790-26.29 3PH DDE UNBALANCED LOAD
25KV

02005-3255-14 0900 2210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $80.00

0.000

4.000

$0.00

$320.00

790-30.03 SECONDARY ASSEMBLIES
DEADEND

02005-3255-14 0900 2220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $4.00

0.000

44.000

$0.00

$176.00

790-31.11 SERVICE CONDUCTOR 2 AL
TRIPLEX

02005-3255-14 0900 2230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

83.000 $210.00

0.000

102.000

$0.00

$21,420.00

790-32.01 DOWN GUY - THROUGH BOLT
TYPE
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98.00 55.0055.00 0.000.0002005-3255-14 0900 2240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

47.000 $25.00

0.000

55.000

$0.00

$1,375.00

790-32.23 GUY GUARD

02005-3255-14 0900 2250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $500.00

0.000

18.000

$0.00

$9,000.00

790-33.02 EXPANDING TYPE ANCHOR
10,000LB-12,000LB

02005-3255-14 0900 2260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $485.00

0.000

38.000

$0.00

$18,430.00

790-33.14 3/4IN TWIN EYE

02005-3255-14 0900 2270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,376.000 $1.51

0.000

4,434.000

$0.00

$6,695.34

790-40.02 OH COND 2 7/1 ACSR SPARATE

02005-3255-14 0900 2280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,997.000 $2.07

0.000

5,997.000

$0.00

$12,413.79

790-40.05 OH COND 3/0 6/1 ACSR PIGEON

02005-3255-14 0900 2290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,991.000 $3.19

0.000

17,991.000

$0.00

$57,391.29

790-40.09 OH COND 336.4 18/1 ACSR
MERLIN

02005-3255-14 0900 2300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $860.00

0.000

1.000

$0.00

$860.00

790-46.02 1PH TRANSFORMER CONV
W/POLE MTD FUSE & LA
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0.00 3.003.00 0.000.0002005-3255-14 0900 2310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $860.00

0.000

3.000

$0.00

$2,580.00

790-46.03 1PH TRANSFORMER CONV
W/XARM MTD FUSE & LA

02005-3255-14 0900 2320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,230.00

0.000

4.000

$0.00

$4,920.00

790-54.04 15KVA 1PH OH XFORMER 14.4KV
120/240

02005-3255-14 0900 2330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,800.00

0.000

1.000

$0.00

$2,800.00

790-58.02 HOOK STICK SWITCH VERTICAL,
SINGLE 15KV

02005-3255-14 0900 2340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $28,100.00

0.000

1.000

$0.00

$28,100.00

790-61.08 3 - 1PH SECTLR OR RECL W/
BYPASS SW 25KV

02005-3255-14 0900 2350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $285.00

0.000

14.000

$0.00

$3,990.00

790-65.06 LIGHTNING ARRESTER POLE MTD
18 KV

02005-3255-14 0900 2360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,800.00

0.000

1.000

$0.00

$25,800.00

790-65.15 3PH CAPACITOR ASSEMBLY
15KV

02005-3255-14 0900 2370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $280.00

0.000

35.000

$0.00

$9,800.00

790-68.10 MISCELLANEOUS ASSEMBLIES
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105.00 34.0034.00 0.000.0002005-3255-14 0900 2380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $200.00

0.000

34.000

$0.00

$6,800.00

790-69.08 GROUND-GROUND ROD

02005-3255-14 0900 2390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,550.00

0.000

1.000

$0.00

$7,550.00

790-69.21 1-SGL PHASE RECLOSER

02005-3255-14 0900 2400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $540.00

0.000

3.000

$0.00

$1,620.00

790-70.20 STREET LIGHT (DESCRIPTION)/
(DESCRIPTION)

02005-3255-14 0900 2410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24,788.000 $0.88

0.000

25,824.000

$0.00

$22,725.12

790-98.01 REMOVE WIRE

02005-3255-14 0900 2420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $240.00

0.000

7.000

$0.00

$1,680.00

790-98.02 REMOVE POLES

02005-3255-14 0900 2430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

136.000 $240.00

0.000

170.000

$0.00

$40,800.00

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS

02005-3255-14 0901 2440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,260.00

0.000

0.000

$0.00

$0.00

793-01.12 POLE 40FT CLASS 4 WOOD
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0.00 29.0029.00 0.000.0002005-3255-14 0901 2450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $500.00

0.000

29.000

$0.00

$14,500.00

793-01.41 ANCHOR 1IN

02005-3255-14 0902 2460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $27.00

0.000

490.000

$0.00

$13,230.00

795-01.04 6IN DIP SLIP JOINT WATER LINE

02005-3255-14 0902 2470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,200.000 $14.50

0.000

9,493.000

$0.00

$137,648.50

795-03.05 6IN PVC WATER LINE

02005-3255-14 0902 2480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $175.00

0.000

350.000

$0.00

$61,250.00

795-05.18 HDD 8IN HDPE CASING
PIPE-ROCK

02005-3255-14 0902 2490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

800.000 $160.00

0.000

515.000

$0.00

$82,400.00

795-05.77 BORE/JACK 12IN STEEL CASING
PIPE-ROCK.

02005-3255-14 0902 2500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,500.00

0.000

4.000

$0.00

$10,000.00

795-07.03 6IN X 6IN TAPPING SLEEVE AND
VALVE

02005-3255-14 0902 2510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $1,280.00

0.000

22.000

$0.00

$28,160.00

795-08.04 6IN GATE VALVE ASSEMBLY
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16.00 18.0018.00 0.000.0002005-3255-14 0902 2520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $935.00

0.000

18.000

$0.00

$16,830.00

795-09.01 3/4IN WATER SERVICE METER
ASSEMBLY

02005-3255-14 0902 9501 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.50

0.000

1,310.000

$0.00

$13,755.00

795-09.14 3/4IN HDPE SERVICE PIPE

02005-3255-14 0902 2530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,600.000 $11.75

0.000

760.000

$0.00

$8,930.00

795-09.27 TI OF 2IN PVC CASING FOR
SERVICE PIPE-ROCK

02005-3255-14 0902 2540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,800.000 $11.00

0.000

248.000

$0.00

$2,728.00

795-09.28 3/4IN COPPER SERVICE PIPE

02005-3255-14 0902 2550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,250.00

0.000

5.000

$0.00

$16,250.00

795-11.02 FIRE HYDRANT ASSEMBLY

02005-3255-14 0902 2560 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,000.000 $6.75

0.000

6,976.000

$0.00

$47,088.00

795-13.01 DI FITTINGS

02005-3255-14 0902 2570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $53.00

0.000

490.000

$0.00

$25,970.00

795-14.05 CONCRETE ENCASEMENT
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0.00 276.00276.00 0.000.0002005-3255-14 0902 2580 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $30.00

0.000

276.000

$0.00

$8,280.00

795-14.08 RESTORE ASPHALT

02005-3255-14 0902 9500 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $85.00

0.000

89.000

$0.00

$7,565.00

795-14.09 RESTORE CONCRETE

02005-3255-14 0902 2590 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $24.00

0.000

333.000

$0.00

$7,992.00

795-14.10 RESTORE GRAVEL

02005-3255-14 0902 9502 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $140.00

0.000

210.000

$0.00

$29,400.00

795-15.02 12IN STEEL CASING PIPE OPEN
CUT METHOD

02005-3255-14 0100 1610 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,079.000 $20.00

0.000

644.443

$0.00

$12,888.86

801-01 SEEDING (WITH MULCH)

02005-3255-14 0100 1620 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,500.000 $16.00

0.000

804.186

$0.00

$12,866.98

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

02005-3255-14 0100 1630 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

515.000 $12.50

0.000

758.729

$0.00

$9,484.11

801-02 SEEDING (WITHOUT MULCH)
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0.00 21.0821.08 0.000.0002005-3255-14 0100 9504 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $28.60

0.000

21.080

$0.00

$602.89

801-02.01 CROWN VETCH MIXTURE
(WITHOUT MULCH)

02005-3255-14 0100 1640 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

308.000 $10.00

0.000

85.000

$0.00

$850.00

801-03 WATER (SEEDING & SODDING)

02005-3255-14 0100 9022 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.00

0.000

1,765.938

$0.00

$21,191.26

801-06 MULCH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT90220100

0.010.000

0.000.000

02005-3255-14 0100 1650 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,248.000 $1.85

0.000

4,160.610

$0.00

$7,697.13

803-01 SODDING (NEW SOD)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT16500100

-1.13-0.610

0.000.000

02005-3255-14 0100 1660 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23,475.000 $2.65

0.000

0.000

$0.00

$0.00

805-01.02 TURF REINFORCEMENT MAT
(CLASS II)

02005-3255-14 0100 1670 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,024.000 $2.80

0.000

0.000

$0.00

$0.00

805-01.03 TURF REINFORCEMENT MAT
(CLASS III)
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02005-3255-14 0100 1680 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

365.000 $3.20

0.000

0.000

$0.00

$0.00

805-01.04 TURF REINFORCEMENT MAT
(CLASS IV)

02005-3255-14 0100 1690 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

43,855.000 $0.81

0.000

53,420.860

$0.00

$43,270.90

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

02005-3255-14 0100 1700 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,921.000 $0.95

0.000

0.000

$0.00

$0.00

805-12.03 EROSION CONTROL BLANKET
(TYPE III)

02005-3255-14 0100 1710 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,800.00

0.000

2.000

$0.00

$3,600.00

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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